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CAPTAIN’s CORNER
by CAPT Ted Spilman

Wishes for fair winds and a following sea go out to
Captain Dyer of PMA-265 and Captain Maxwell of
PMA-234 as they turn over the reins of their commands
to Captain Godwin and Captain Enewold, respectively.
We in the TAMPS team wish you success in your new
endeavors. For the new Hornet and Prowler Teams, we
look forward to serving your fleet customers by providing
their mission planning needs for years to come.

Our major milestone of the week was the accomplishment
of the TAMPS 6.1 pre-OTRR. The entire 6.1 team is to
be commended for their successful completion of this
critical review last Wednesday. The evolution was largely
uneventful with only a few minor issues to be groomed
prior to the OTRR next Thursday. Of note,
COMOPTEVFOR will be recommending a limited fleet
release to three airwings and the training sites in
conjunction with the commencement of the operational
test. For the first time, a TAMPS product is approaching
fleet introduction with people fighting to get it!

A flight clearance was issued this week for SLAM live
firings using TAMPS 6.1. At the time of this writing,
the shots had not been conducted, but we expect that these
tests will be successful for the SLAM and another
positive step for the entire TACAIR team.

We continue to work with the MPM customer teams to
ensure the entire TAMPS family is supported and moving
forward toward success. Of particular concern right now is
ensuring adequate budgets for MPM support and transition
to the TAMPS 7.0 DII COE architecture. There are issues
in both FY-98 and FY-99 that must be addressed to ensure
the fleet customers are supported in the 6.X and 7.X series
products. We hope to resolve these issues during the next
week.

"Sometimes you get the bear, sometimes the bear gets
you."

UPCOMING EVENTS

21 Apr N-PFPS TIM @ Eglin
21 April TAMMAC CEWG @ MDA
24 Apr 6.1 OTRR @ NAVAIR, JP-2 Rm 110
4/28-5/2 OAG @ NSAWC Fallon
1 May TAMMAC PDR @ MDA
5-7 May 6.1 Lessons Learned @ PM
19 May ESC @ NAVAIR
19-23 May IPT & Leadership Offsite @ Pensacola
27-28 May 6.2 PDR @ PM
29 May TAMPS PMR

TAMPS HIGHLIGHTS
Seven Phases of a Product’s Life
Cycle — Requirements (contd)
by Paola Carrasco

The System Change Review Board (SCRB) is the formal
process of paring down the large pool of Statements of
Requirements (SOR) associated with the beginning of a
Product Life Cycle. Rough Order of Magnitude (ROM)
estimates going in to Pre-Planning SCRB reflect +/- 50%
accuracy for high/medium/low estimates of size, cost, and
schedule. More detailed analysis during Planning-SCRB
results in a Refined Cost Estimate to a +/- 25% accuracy.

The Functional Requirements Document (FRD) Part 1 is
prepared as entry criteria for the SCRB. Descriptions of
requirements are reviewed during the Planning SCRB
where the SOR list is finalized. The final set of
requirements undergoes analysis following the SCRB.

At SCRB exit, the NAWCWNS product lead assigns
SOR responsibility to a TAMPS development team
member. An initial product schedule is proposed and the
SCRB meeting minutes containing the list of validated
requirements are prepared for distribution signaling
completion of this milestone.
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TAMPS WWW
http://tamps6.mugu.navy.mil:1080

by Joe Keim

The famous TAMPS web site will be undergoing a face
lift over the next several months. If there is something
that you would like to see, drop an e-mail to
keim%am@mr.chinalake.navy.mil and we’ll try to roll
your comment up into the new site.

Fleet Briefings
by LT B. Noyes

We gave a TAMPS status brief and 6.1 demo to the
3rd MAW at El Toro 18 April. They wanted to get
educated on the state of TAMPS and where it is heading to
develop educated questions and issues for the OAG.

TAMPS
PRODUCTS
TAMPS 6.0.5
by Jim Lacey/Jim Mueksch

In-Service Support Engineering

Integration. We completed the Disk Bay Retrofit of seven
Trusted TAMPS V4 Aces.

Fleet Support. Completed CSRR aboard USS George
Washington (CVN-73) and provided pre-deployment
DTC-2 system groom demonstration at VX-9.

Engineering. Loaning f/w ver. 004 DSUR-Ss to testers
for testing. Also, installed Blower Safety kits aboard the
USS Washington.

TAMPS 6.1
by Kathy Bailey/Jim Mueksch

Programmatics

We held a successful Pre-OTRR 16 April. Pending
approval of a waiver on MTBOMF and a signed TEMP,
we should be able to press on with the OTRR next week.
Test results were favorable, and when each of the MPMs
were asked what they thought of the new product - they
unanimously agreed it was ready for OT!

Some minor documentation and logistics issues still need
to be resolved, however, we are confident that TAMPS
6.1 will successfully exit OTRR next week.

Systems Engineering

Attended and signed for TAMPS 6.1 IPT leaders during
the Pre-OTRR.

TAMPS 6.1.1
by Kathy Bailey/Jim Mueksch

Testing

TAMPS IPT testers are testing Build 1 and providing
Lockheed (DTRs) Development Test Reports for those
items that need resolution. Lockheed plans to provide the
TAMPS IPT testers with another Build 1.1 on 23 April
that will have resolution to the reported DTRs. Four
workstations have been configured for testers. The
TAMPS IPT testers have reported that unless they can get
some representative software from F/A-18 and SLAM
MPMs they will not be able to test the following
functionality.

• F/A-18 MPM Core Dependencies:
(1) GPS Crypto Key
(2) MU Load
(3) Strip Charts
(4) Printing
(5) Ada Binding

• SLAM Core Dependencies
(1) Printing

Our TAMPS teammate at the F/A-18 WSSA has
requested 6.2 IPT participation at an F/A-18 Mission
Planning DAG for 13C on 21 April at China Lake. Phil
Summers, TRW lead engineer for the F/A-18 RECCE
SOR plans to attend.

In-Service Support Engineering

Engineering. Contacted Eric Grigorian at Intergraph
regarding development of transit cases for the
UltraSPARC workstations. NRaD has finished our
configuration of transit cases and we are waiting for
Intergraph's input.

Engineering drawing development for the UltraSPARC is
complete and presently going through review at NRaD.
The complete package will be forwarded to the Program
Office for review and distribution the week of 21 April.
The TAMPS Portable package (complete detail drawings)
is scheduled for completion by 5 May.

Provided ROM for installation costs of the Enterprise
3000 vs Enterprise 4000 to the Hardware IPT lead on
15 April.

From action items at the Hardware IPT of 15 April, our
engineering team will begin investigating load device
problems (recognition, wiping cartridges and apparent loss
of interface with computer).
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TAMPS 6.2
by C.J. Witkowski/Sandy Long

Programmatics

A charter working agreement with MDA has been signed!
This should provide a quicker method to settle design
issues regarding TAMMAC.

This past week, we attended the Guard TIM and presented
them with a proposed schedule discussing MP LAN
design issues.

TOPSCENE is providing money for an interface which
will be included in 6.2.

Systems Engineering

We supplied the STR list with mandatory, do now, action
items and a host of possibles followed by another host of
STR wanna-be's. Work in the next few weeks will be to
finalize the possibles and wanna-be's and determine which
ones will be placed on the "limited access" final STR list.

Testing

In order to support multiple TAMPS 6.2 SORs, a
SIPRNET connection to the TAMPS SSA is actively
being pursued with support from the NAWCWPNS 4.5.2
Competency. Jim Nostrand (DISA POC), has been
contacted and a "SIPRNET Connection Process" handbook
has been sent and received. This handbook provides the
step-by-step instructions to obtain a SIPRNET
connection. The goal is to have the connection active by
TAMPS 6.2 CDR. The connection will provide capability
to obtain SLAM GPS Almanac data, in support of 96-10,
JMCIS 3.0 interfaces (supporting MIDB 2.0 and weather),
and other intelligence activities (JICPAC and AIC).

A preliminary STR list was received from LCDR
Weidman. A prioritized list is to follow that will provide
the necessary priority order of the STRs to be worked for
TAMPS 6.2.

Laboratory. Testing is being performed by Comptek on
the loaner Enterprise 4000. The Enterprise is connected
via ATM to an Ultra 2 workstation.

Hardware. We are currently collecting requirements for
RAM and Hard Disk sizing that will support TAMPS
target hardware to run the new 6.2 SOR along with 6.1
functionality.

TAMMAC
by Richard Busse

Completed preparations for the first Core Extension
Working Group meeting at MDA next Monday. We have
prepared an agenda and are working some of the

preliminary issues in phone conferences. Primarily, we are
trying to work out an integrated schedule which
accommodates the latest change in 6.2 plans before the
meeting. Two areas of particular concern: the scheduling
of testing by the TAMPS Core team and the availability
of early Core builds to support MDA's development will
also be worked out.

We have completed an early draft of the TAMMAC Test
Plan. This has been provided to MDA in support of the
schedule development. This will also be discussed at the
CEWG next week.

HMI Style Guide. Have completed a draft of the HMI
Style Guide and am forwarding to Core Team members for
review. This draft reflects the revised HMI implemented in
version 6.1 and includes more explicit and specific
examples than the previous style guide. The old guide was
more than 100 pages long and was very difficult to use.
This revised version is less than 35 pages. This guide will
be approved prior to the TAMPS 6.2 PDR.

In-Service Support Engineering

Engineering. Provided Milton Edwards (NISE East) the
SOW for Ready Room modifications needed to support
portable computers for TAMPS 6.2. Milton will have a
ROM by the end of the week for his support. Wayne
Killmon (NISE East) provided a ROM for installing the
LAN drops to the ready rooms.

N-PFPS
by Micheline Lopez-Estrada/LCDR Dober

Systems Engineering
We participated in the detailed development of the
connectivity SOR to guide the definition of a route as
well as mapping the added functionality desired in the
evolution of PFPS and TAMPS integration.

FOREIGN MILITARY SALES
by Ed Walters/Paola Carrasco

Testing

A Technical Interface Meeting (TIM) was held on
Wednesday, 16 April for the E-2C FMS Baseline. The
main topic of discussion was the development schedule
and coordination with the TAMPS 6.1.1 development
schedule. The results of the schedule review showed
completion of the FMS Baseline development and test in
September 1997. The FMS team will be keeping a close
watch on the 6.1.1 development to insure that all the
FMS milestones are met in a timely manner.
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The E-2C FMS Program Manager, Clay Meyers, will
travel to Point Mugu on 1 May for an In-Process Review
of the FMS development. NRaD Philadelphia has been
invited to cover the Hardware and Training briefs during
the review. The meeting will be half day and will include
attendees from the E-2C community at NRaD San Diego.

ATACS Ver 1.1
by Jessie Swann

Build 17 certification testing and IV&V concluded on 4
April. VX-9 provided extremely favorable comments on
build 17 via a 17 April memo. Test results will be
presented to cognizant AIR codes at the Technical
Information Review Board on 23 April, and the Product
Release Review will be held the same day with the VX-9
TACMAN Model Manager and the COMOPTEVFOR
TACMAN Coordinator. If both reviews are successful, the
ATACS team will prepare a draft (standing) Letter of
Promulgation for N88 signature and schedule remaining
pre-briefs.
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